

Marble Hall Refurbishment Newsletter 1

Wednesday, 04 March 2015

Dear Residents,

Please find enclosed within this newsletter a brief update with regards to progress and forthcoming works on the Marble Hall Refurbishment

If you have any queries with regards to the ongoing construction works please feel free to email pstaniforth@robert-woodhead.co.uk

Site Progress

The first parts of the works comprised of stripping the inside of the building back to its original shell these works are now complete.

Following these works structural alterations to accommodate the new lay out of the building can commence.

To the rear of the building we are progressing with the new drainage and foundations for the new extensions.

Site Noise

The site has two road plates covering manholes at the entrance to the site. Following feedback from a questionnaire posted on <https://www.facebook.com/OSCARderby> these seem to be causing loud noises when site traffic is entering the site, the road plates in question will be re-laid this week to alleviate site traffic noise.

Inside the building we have remediation works to the structural steelwork to the roof, these works comprise of grit blasting the steel work and this work can be noisy. Working hours for this work is 8:00am-17:00pm.

Site Managers Note

We will be posting the questionnaire every month followed by this newsletter. We shall endeavour to keep all our neighbours and businesses updated and look forward to your continued support over the coming months.

In the meantime, if you have any matters you wish to raise, you can contact me at pstaniforth@robert-woodhead.co.uk

Kind Regards



Paul Staniforth
Site Manager
Robert Woodhead Ltd
Edwinstowe House | Edwinstowe | Mansfield | Nottinghamshire | NG21 9PR
Registered in England 1360957